



# **NATIONAL DOSE REGISTER**

**Way Forward 3 Dec 2014**

**A Muller, NNR  
02 December 2014**

# Way Forward NORM

- Finalise template Jan 15
- 17 letters to Participate in Pilot before end Jan 15
- Respond to NNR letter to participate in NDR early Feb 15
- NNR provide usernames, passwords for Portal
- Forward template, User's Manual, contact details after letter received
- Practice upload, filling of template on own for Feb and Mar 15
- If issues contact Dirk Venter, Thys or Mathieu (email)
- NNR-NORM meeting April 15 to discuss NORM issues and Training on upload/template (remotely)
- Review and feedback on data upload by Mines
- Pilot to upload till end of June 15, mission July 15
- Participate in July Mission, if possible historical data upload

